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TRACS 202D

October 25, 2011

July 1, 2011

Implement processing of TRACS

1

October 31, 2011

Finalize TRACS 202D Specification
Documents

April 1, 2011

Provide Software
Vendors Access to TRACS
Development
Environment

Provide Internal List of
Software Vendors POCs
for Technical Staff

Implement processing of TRACS
202C and TRACS 202D files for 3
Months (10/01/2011)

Provide List of Software Vendors
Help Desk POCs to MFH Help Desk
Staff
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