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Technical Assistance Visits
David C. Cox

QuanTech, Inc.

 Grantees rated RED for two quarters
 Documentation review:

-Award and quarterly benchmarks
-Five-factor narrative/work plan
-Quarterly reports and GTR letters
-Work-out plan,weekly/monthly reports, etc.

 Conference call with GTR and HH Rep
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TA Visit

 QuanTech and HH Rep
 1-2 days at Grantee offices
 Major aspects of Grantee performance:

-Recruitment of units
-Evaluation
-Completion
-LOCCS
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Quarterly Evaluations

 Evaluation Factors and Weights:
Lead Hazard Control Grants
-Assessments/Evaluations = 10
-Units Completed = 40
-LOCCS Drawdowns = 30
-Outreach Events = 10
-Individuals Trained = 10
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Quarterly Evaluations (cont.)

 Evaluation Factors and Weights
Lead Hazard Reduction Demonstration Grants
-Assessments/Evaluations = 10
-Units Completed = 50
-LOCCS Drawdowns = 40
-Outreach Events = 0
-Individuals Trained = 0

 Scoring:
Factor Score = (Actual/Benchmark)*Weight
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Quarterly Evaluations (cont.)

 Example (LHC): 
– Units Completed Benchmark = 61
– Actual Completed to Date = 37
– Score = (37/61)*40 = 24.3

= 25 (rounded up)

 Scoring
- 0-69: RED
- 70-89: YELLOW
- 90-100: GREEN 
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Quarterly Evaluations (cont.)

 Most Important Factors in Quarterly Score 
are:
-Units Completed (LHC = 40, LHRD = 50)
-LOCCS Draws (LHC = 30, LHRD = 40)

 Can’t be GREEN if badly behind in either
 Many Grantees behind in LOCCS 

unnecessarily
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Rating Projections

 Rating spreadsheet
 Rating for quarter just completed (if 

applicable)
 Projection for current quarter

– Applications received and expected
– Assessments completed and scheduled
– Units completed, under contract, out for bid, 

specs being written, etc.
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Discussion of Issues with 
Grantee

 Recruitment
-Application
-Matching contributions and liens
-Code compliance requirements
-Partner organizations
-Assistance/incentives for participants
-Tracking sources of applications
-Multifamily properties
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Discussion of Issues with 
Grantee (cont.)

 Assessments/Evaluations
-Staffing difficulties
-Contractor capacity
-Multifamily properties

 Unit Completion
-Contractor capacity
-Ceiling on grant funds per property
-Contract approvals
-Historical properties
-Climate 
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Reporting and Follow-Up

 Report with recommendations for Grantee 
actions to improve performance

 Extensions
 Compare future quarterly reports with 

projections from TA visit
 TA Tool development


	Reaching Your Destination: Addressing Impediments to Program Success
	Technical Assistance Visits� David C. Cox�QuanTech, Inc.�
	TA Visit
	Quarterly Evaluations
	Quarterly Evaluations (cont.)
	Quarterly Evaluations (cont.)
	Quarterly Evaluations (cont.)
	Rating Projections
	Discussion of Issues with Grantee
	Discussion of Issues with Grantee (cont.)
	Discussion of Issues with Grantee (cont.)
	Reporting and Follow-Up

