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TRACS Release 2.0.3 .A Implementation Schedule  
 

 
The purpose of this implementation schedule is for HUD to layout the tasks and activities that need to take place to 
efficiently deliver TRACS Release 2.0.3.A from the development or pilot environment to the production, operations 
and maintenance environment. 
   
The implementation schedule is used in conjunction with the TRACS Project Charter, Business Requirements, 
Reporting Requirements, Monthly Activity Transaction (MAT) Specification Document, and Technical Design 
documents and is not intended to repeat information already found in those documents.  Any changes to those 
documents will be made and recorded accordingly. 
 
 
 

Date Activity/Task Description 
December 1, 2016 Point of Contact (POC) Information HUD Will Provide POC Information	

Identifying Members of the Transition Teams 
and their Contact Information 
 

February 1, 2017 Open Test Region HUD Will Open TRACS Release 2.0.3.A Test 
Region for Software Vendors from Transition 
Teams 
 

June 1, 2017 Go Live Industry Partners Will Begin Transition to 
TRACS Release 2.0.3.A [TRACS and Contract 
Administrators Will Process Both TRACS 
Release 2.0.2.D and 2.0.3.A During the 
Transition] 
 

August 31, 2017 End of Transition TRACS Will Reject TRACS Release 2.0.2.D 
Transactions Effective September 1, 2017 
 

 


