

## Timeline for FY 2015 Capital Fund Program (CFP) Formula and RHF Grants

PHA, HUD Headquarters (HQ), and ROs/FOs Actions		Significant Dates
1.	PIH HQ Posts to Office of Capital Improvements Website <ul style="list-style-type: none"> <li>• CF grant amounts</li> <li>• FY 2015 CF Program ACC Amendments</li> </ul>	No later than February 13, 2015
2.	PIH HQ emails notification to PHAs that ACC Amendments are posted	No later than February 13, 2015
3.	PIH HQ sends data tool and certifications to ROs/FOs	No later than March 6, 2015
4.	Three original signed and dated ACC Amendment(s) 2015 formula & RHF grants along with the CF Annual Statement form HUD 50075.1 Parts I & II must be received in the ROs and FOs (See 2015 web guidance)	March 16, 2015
5.	PIH HQ runs DUNS registration in SAM report. PHAs with expired registrations will have FY15 grants suspended in LOCCS.	March 30, 2015
6.	ROs/FOs execute ACC Amendments for FY 2015 CF grants	April 13, 2015
7.	ROs/FOs send PIH HQ the data tool and certification	April 14, 2015
8.	Notification to FOs to begin spreading budgets	May 1, 2015
9.	<b><u>Final submission date for PHAs to submit pending ACC Amendments</u></b>  <b><i>**IMPORTANT - IF THE PHA MISSES THIS DEADLINE, THE GRANT WILL BE RESCINDED &amp; DE-RESERVED**</i></b>	May 31, 2015
10.	FOs complete processing pending ACC amendments	June 5, 2015
11.	FOs complete FO certification process and submit to HQ for pending ACC amendments	June 12, 2015
12.	FOs complete spreading budgets for all FY '15 CFP Formula and RHF Grants	June 30, 2015

### **eLOCCS/LOCCSweb - FY 2015 CFP Formula and RHF grants Contract Dates**

Obligation Start Date	April 13, 2015
Obligation End Date	April 12, 2017
Disbursement End Date	April 12, 2019