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Solution Information 
  Information 

Solution Name  <Solution Name> 

Solution Acronym   <Solution Acronym> 

Project Cost Accounting System 
(PCAS) Identifier 

<PCAS Identifier> 

Document Owner  <Owner Name> 

Project Sponsor  <Sponsor Name>  

Version/Release Number  <Version/Release Number> 

Document History 
<Provide information on how the development and distribution of the Corrective Action Plan is controlled 
and tracked. Use the table below to provide the version number, date, author, and a brief description of 
the reason for creating the revised version.> 

Version No.  Date  Author  Revision Description 

       

       

       

       

Note to the Author 
The control gate criteria for each of the seven phases of the Department of Housing and Urban 
Development’s (HUD) Project Planning and Management (PPM) Life Cycle require the completion of 
various artifacts. Each information technology (IT) project, working in conjunction with the Office of the 
Chief Information Officer (OCIO), will capture decisions around the PPM Life Cycle tailoring in the Project 
Process Agreement (PPA), which documents the reasons for using, combining or skipping specific 
artifacts applicable to the project. 

This document is a template for a Corrective Action Plan document that is to be completed during any 
phase of the PPM Life Cycle.  

The template includes instructions to the author, boilerplate text, and fields that should be replaced 
with the values specific to the project: 

 Blue italicized text enclosed in angle brackets (<text>) provides instructions to the document 
author or indicates a field that should be replaced with information specific to a particular 
project. 

 Text and tables in black are provided as boilerplate examples of wording and formats that may 
be used or modified as appropriate to a specific project. These are offered only as suggestions to 
assist in developing project documents; they are not mandatory formats.   
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Corrective Action Plan Authorization 

Memorandum 

I have carefully assessed the Corrective Action Plan for <Project Name>. This document has been 
completed in accordance with the requirements of the HUD PPM Life Cycle. 

MANAGEMENT CERTIFICATION ‐ Please check the appropriate statement. 

______ The document is accepted.  

 

______ The document is accepted pending the changes noted. 

 

______ The document is not accepted. 

 

We fully accept the content within this project artifact and associated tasks. 

 

_______________________________  _____________________ 
NAME    DATE 
Business Project Manager 

______________________________  _____________________ 
NAME     DATE 
Project Sponsor 

_______________________________  _____________________ 
NAME    DATE 
Technical Review Sub‐Committee   

_______________________________  _____________________ 
NAME     DATE 
Investment Review Sub‐Committee (if applicable) 

_______________________________  _____________________ 
NAME     DATE 
Customer Care Committee (if applicable) 

_______________________________  _____________________ 
NAME     DATE 
Executive Investment Board (if applicable)   
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1. Purpose 
The purpose of the Corrective Action Plan is intended to formally document steps to be taken when a 
project has received a ‘No‐Go Decision’ during one of the PPM phase control gates. The following 
template may be used by the integrated project team (IPT) when their project receives a variance of + or 
‐10% or more in cost, schedule or performance or they are requested by the Technical Review Sub‐
Committee (TRC) or HUD’s Office of the Chief Information Officer (OCIO) to complete one.   

The use of this template allows the HUD OCIO senior management team to collect standardized 
information on strategies and tasks for improving the performance of an investment. 

This template is designed to capture the specific tasks, dates, and responsible persons for improving the 
performance of investments that received a variance of + or ‐10% or more in cost, schedule, or 
performance. The template also requires the IPT to consider how their Corrective Action Plan may 
impact other areas of the investment. It is possible that a Corrective Action Plan may consist of multiple 
strategies to improve performance depending on the number of areas that are in need of improvement. 

Corrective action plans may be subject to review by the TRC and CIO in order to assess the feasibility of 
the plan. Plans that do not sufficiently address the issue(s) identified during the Control Gate Review 
may require an additional meeting with the TRC. This meeting will serve as a forum where the IPT and 
the TRC can collaborate on approaches for improving the effectiveness of the Corrective Action Plan. 
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2. Issue Identification 

Brief Description of the Issue: 

 

Detailed  Description of the action plan strategy: 

 

Task 
Number 

Corrective Task  Owner  Start 
Date 

End Date  Comments 

1.1           

1.2           

1.3           

1.4           

1.5           

Table 1 – Issue Identification 

 


